TaskFlow Management

EXECUTIVE PROJECT & WORKFLOW DASHBOARD SUMMARY

Active Sprint Report

Project Sprint Overview & Task Efficiency

TaskFlow delivers unified project management, tracking high-priority deliverables, cross-functional workloads, and interactive Kanban boards. This summary highlights active sprint metrics, project completion ratios, and task distribution across engineering and marketing teams.

PROJECTS	ACTIVE TASKS	COMPLETED	DUE THIS WEEK
4 (+12%)	6	8 (68% Rate)	3

Active Projects & Progress

Website Redesign — High Priority

Revamping corporate marketing site to Next.js framework.

Progress 75%

Mobile App Dev — Urgent

iOS & Android native task tracking application development.

Progress 40%

Marketing Campaign — Medium

Q4 Product Launch & Social media outreach execution.

Progress 100%

Student Portal — Low

University grade submission dashboard and portal update.

Progress 33%

Kanban Sprint Overview

TO DO (2)

- High — **Design Wireframes** — Alex Morgan • Nov 02
- Low — **User Testing Session** — Alex Morgan • Nov 10

IN PROGRESS (1)

- Urgent — **Backend Auth Setup** — Sarah Jenkins • Oct 31

IN REVIEW (1)

- Medium — **Launch Blog Post** — David Chen • Nov 05

COMPLETED (1)

- High — **Database Migration** — Elena Rostova • Oct 25

Team Member Workloads

Alex Morgan Project Lead	3 Active Tasks
Sarah Jenkins Lead Backend Eng	2 Active Tasks
David Chen UI/UX Designer	1 Active Task
Elena Rostova Full Stack Dev	2 Active Tasks

Reports & Workflow Analytics

Task Status Distribution



Sprint Productivity Index

84%

OVERALL TEAM PRODUCTIVITY SCORE

Team velocity is currently 14% higher than the previous sprint cycle, with zero overdue blockers logged for high-priority items.